Loggerheads Neighbourhood Development Plan - Project Plan

	START	END	01/05/2015	08/05/2015	15/05/2015	22/05/2015	29/05/2015	05/06/2015	12/06/2015	19/06/2015	26/06/2015	03/07/2015	10/07/2015	17/07/2015	24/07/2015	31/07/2015	07/08/2015	14/08/2015	21/08/2015	28/08/2015	04/09/2015	11/09/2015	18/09/2015	25/09/2015	02/10/2015	09/10/2015	16/10/2015	23/10/2015
Scoping aims for neighbourhood area application	01/05/2015	17/06/2015																										
Submission of neighbourhood area application	18/06/2015	02/07/2015																										
Publicity for neighbourhood area application	27/07/2015	24/08/2015																										
Determination of neighbourhood area application	14/07/2015	16/09/2015																										
Publicity for the designation of a neighbourhood area	17/09/2015	24/09/2015																										
Preparation of the Neighbourhood Development Plan: community engagement	29/06/2015	19/07/2016																										
Preparation of the Neighbourhood Development Plan: Vision & Objectives	01/10/2015	18/04/2016																										
Preparation of the Neighbourhood Development Plan: evidence gathering, issues & aims	01/01/2016	19/07/2016																										
Preparation of the Neighbourhood Development Plan: draft plan, policies, proposals & options	20/07/2016	28/10/2016																										
Pre-submission consultation and publicity of the proposed Neighbourhood Development Plan	28/10/2016	09/12/2016																										
Revisions to draft Neighbourhood Development Plan	10/12/2016	09/01/2017																										
Submission of draft Neighbourhood Development Plan to the Local Planning Authority	10/01/2017	11/01/2017																										
Publication of Neighbourhood Development Plan	12/01/2017	23/02/2017																										
Appointment of Examiner	12/01/2017	16/02/2017																										
Submit plan for examination	24/02/2017	25/02/2017																										
Examination	10/04/2017	22/05/2017																										
Council consideration of the Examiner's recommendations	10/04/2017	22/05/2017																										
Publication of Examiner's Report and Decision Statement	23/05/2017	24/05/2017																										
Publication of pre-referendum information statement and specified documents	25/05/2017	26/05/2017																										
Referendum	27/05/2017	24/06/2017																										
Publication of referendum decision and making of the Neighbourhood Development Plan	25/06/2017	26/06/2017																										
Test																												
Key:																												
Local Authority responsibility																												

Loggerheads Neighbourhood Development Plan - Project Plan

	START	END	30/10/2015	06/11/2015	13/11/2015	20/11/2015	27/11/2015	04/12/2015	11/12/2015	18/12/2015	25/12/2015	01/01/2016	08/01/2016	15/01/2016	22/01/2016	29/01/2016	05/02/2016	12/02/2016	19/02/2016	26/02/2016	04/03/2016	11/03/2016	18/03/2016	25/03/2016	01/04/2016	08/04/2016	15/04/2016	22/04/2016
Scoping aims for neighbourhood area application	01/05/2015	17/06/2015																										
Submission of neighbourhood area application	18/06/2015	02/07/2015																										
Publicity for neighbourhood area application	27/07/2015	24/08/2015																										
Determination of neighbourhood area application	14/07/2015	16/09/2015																										
Publicity for the designation of a neighbourhood area	17/09/2015	24/09/2015																										
Preparation of the Neighbourhood Development Plan: community engagement	29/06/2015	19/07/2016																										
Preparation of the Neighbourhood Development Plan: Vision & Objectives	01/10/2015	18/04/2016																										
Preparation of the Neighbourhood Development Plan: evidence gathering, issues & aims	01/01/2016	19/07/2016																										
Preparation of the Neighbourhood Development Plan: draft plan, policies, proposals & options	20/07/2016	28/10/2016																										
Pre-submission consultation and publicity of the proposed Neighbourhood Development Plan	28/10/2016	09/12/2016																										
Revisions to draft Neighbourhood Development Plan	10/12/2016	09/01/2017																										
Submission of draft Neighbourhood Development Plan to the Local Planning Authority	10/01/2017	11/01/2017																										
Publication of Neighbourhood Development Plan	12/01/2017	23/02/2017																										
Appointment of Examiner	12/01/2017	16/02/2017																										
Submit plan for examination	24/02/2017	25/02/2017																										
Examination	10/04/2017	22/05/2017																										
Council consideration of the Examiner's recommendations	10/04/2017	22/05/2017																										
Publication of Examiner's Report and Decision Statement	23/05/2017	24/05/2017																										
Publication of pre-referendum information statement and specified documents	25/05/2017	26/05/2017																										
Referendum	27/05/2017	24/06/2017																										
Publication of referendum decision and making of the Neighbourhood Development Plan	25/06/2017	26/06/2017																										
Test																												
Key:																												
Local Authority responsibility																												

Loggerheads Neighbourhood Development Plan - Project Plan

	START	END	29/04/2016	06/05/2016	13/05/2016	20/05/2016	27/05/2016	03/06/2016	10/06/2016	17/06/2016	24/06/2016	01/07/2016	08/07/2016	15/07/2016	22/07/2016	29/07/2016	05/08/2016	12/08/2016	19/08/2016	26/08/2016	02/09/2016	09/09/2016	16/09/2016	23/09/2016	30/09/2016	07/10/2016	14/10/2016	21/10/2016	28/10/2016	04/11/2016	11/11/2016	18/11/2016	25/11/2016
Scoping aims for neighbourhood area application	01/05/2015	17/06/2015																															
Submission of neighbourhood area application	18/06/2015	02/07/2015																															
Publicity for neighbourhood area application	27/07/2015	24/08/2015																															
Determination of neighbourhood area application	14/07/2015	16/09/2015																															
Publicity for the designation of a neighbourhood area	17/09/2015	24/09/2015																															
Preparation of the Neighbourhood Development Plan: community engagement	29/06/2015	19/07/2016																															
Preparation of the Neighbourhood Development Plan: Vision & Objectives	01/10/2015	18/04/2016																															
Preparation of the Neighbourhood Development Plan: evidence gathering, issues & aims	01/01/2016	19/07/2016																															
Preparation of the Neighbourhood Development Plan: draft plan, policies, proposals & options	20/07/2016	28/10/2016																															
Pre-submission consultation and publicity of the proposed Neighbourhood Development Plan	28/10/2016	09/12/2016																															
Revisions to draft Neighbourhood Development Plan	10/12/2016	09/01/2017																															
Submission of draft Neighbourhood Development Plan to the Local Planning Authority	10/01/2017	11/01/2017																															
Publication of Neighbourhood Development Plan	12/01/2017	23/02/2017																															
Appointment of Examiner	12/01/2017	16/02/2017																															
Submit plan for examination	24/02/2017	25/02/2017																															
Examination	10/04/2017	22/05/2017																															
Council consideration of the Examiner's recommendations	10/04/2017	22/05/2017																															
Publication of Examiner's Report and Decision Statement	23/05/2017	24/05/2017																															
Publication of pre-referendum information statement and specified documents	25/05/2017	26/05/2017																															
Referendum	27/05/2017	24/06/2017																															
Publication of referendum decision and making of the Neighbourhood Development Plan	25/06/2017	26/06/2017																															
Test																																	
Key:																																	
Local Authority responsibility																																	

Loggerheads Neighbourhood Development Plan - Project Plan

	START	END	02/12/2016	09/12/2016	16/12/2016	23/12/2016	30/12/2016	06/01/2017	13/01/2017	20/01/2017	27/01/2017	03/02/2017	10/02/2017	17/02/2017	24/02/2017	03/03/2017	10/03/2017	17/03/2017	24/03/2017	31/03/2017	07/04/2017	14/04/2017	21/04/2017	28/04/2017	05/05/2017	12/05/2017	19/05/2017	26/05/2017	02/06/2017	09/06/2017	16/06/2017	23/06/2017	30/06/2017
Scoping aims for neighbourhood area application	01/05/2015	17/06/2015																															
Submission of neighbourhood area application	18/06/2015	02/07/2015																															
Publicity for neighbourhood area application	27/07/2015	24/08/2015																															
Determination of neighbourhood area application	14/07/2015	16/09/2015																															
Publicity for the designation of a neighbourhood area	17/09/2015	24/09/2015																															
Preparation of the Neighbourhood Development Plan: community engagement	29/06/2015	19/07/2016																															
Preparation of the Neighbourhood Development Plan: Vision & Objectives	01/10/2015	18/04/2016																															
Preparation of the Neighbourhood Development Plan: evidence gathering, issues & aims	01/01/2016	19/07/2016																															
Preparation of the Neighbourhood Development Plan: draft plan, policies, proposals & options	20/07/2016	28/10/2016																															
Pre-submission consultation and publicity of the proposed Neighbourhood Development Plan	28/10/2016	09/12/2016																															
Revisions to draft Neighbourhood Development Plan	10/12/2016	09/01/2017																															
Submission of draft Neighbourhood Development Plan to the Local Planning Authority	10/01/2017	11/01/2017																															
Publication of Neighbourhood Development Plan	12/01/2017	23/02/2017																															
Appointment of Examiner	12/01/2017	16/02/2017																															
Submit plan for examination	24/02/2017	25/02/2017																															
Examination	10/04/2017	22/05/2017																															
Council consideration of the Examiner's recommendations	10/04/2017	22/05/2017																															
Publication of Examiner's Report and Decision Statement	23/05/2017	24/05/2017																															
Publication of pre-referendum information statement and specified documents	25/05/2017	26/05/2017																															
Referendum	27/05/2017	24/06/2017																															
Publication of referendum decision and making of the Neighbourhood Development Plan	25/06/2017	26/06/2017																															
Test																																	
Key:																																	
Local Authority responsibility																																	

Loggerheads Neighbourhood Development Plan - Project Plan

	START	END	07/07/2017	14/07/2017	21/07/2017	28/07/2017	04/08/2017	11/08/2017	18/08/2017	25/08/2017	01/09/2017	08/09/2017	15/09/2017	22/09/2017	29/09/2017	06/10/2017	13/10/2017
Scoping aims for neighbourhood area application	01/05/2015	17/06/2015															
Submission of neighbourhood area application	18/06/2015	02/07/2015															
Publicity for neighbourhood area application	27/07/2015	24/08/2015															
Determination of neighbourhood area application	14/07/2015	16/09/2015															
Publicity for the designation of a neighbourhood area	17/09/2015	24/09/2015															
Preparation of the Neighbourhood Development Plan: community engagement	29/06/2015	19/07/2016															
Preparation of the Neighbourhood Development Plan: Vision & Objectives	01/10/2015	18/04/2016															
Preparation of the Neighbourhood Development Plan: evidence gathering, issues & aims	01/01/2016	19/07/2016															
Preparation of the Neighbourhood Development Plan: draft plan, policies, proposals & options	20/07/2016	28/10/2016															
Pre-submission consultation and publicity of the proposed Neighbourhood Development Plan	28/10/2016	09/12/2016															
Revisions to draft Neighbourhood Development Plan	10/12/2016	09/01/2017															
Submission of draft Neighbourhood Development Plan to the Local Planning Authority	10/01/2017	11/01/2017															
Publication of Neighbourhood Development Plan	12/01/2017	23/02/2017															
Appointment of Examiner	12/01/2017	16/02/2017															
Submit plan for examination	24/02/2017	25/02/2017															
Examination	10/04/2017	22/05/2017															
Council consideration of the Examiner's recommendations	10/04/2017	22/05/2017															
Publication of Examiner's Report and Decision Statement	23/05/2017	24/05/2017															
Publication of pre-referendum information statement and specified documents	25/05/2017	26/05/2017															
Referendum	27/05/2017	24/06/2017															
Publication of referendum decision and making of the Neighbourhood Development Plan	25/06/2017	26/06/2017															
Test																	
Key:																	
Local Authority responsibility																	